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51275A 080 NH-80-1(169)
Sidney EB Rest Area Buildings                            
(carryover- bid rejected)

Building Construction PS & E 07/13/23

13344 S48A STP-S48A(101) Steele City Spur Bridge (carryover- no bids received) Grad Culv Seed Bit 0.00 741 PS & E 07/20/23

22824 480 NH-480-9(12) Bancroft St - Dewey St, Omaha  (carryover-not let) Crack Seal PS & E 07/20/23

32190 071 RRZ-71(33) Columbus East Viaduct
Grad Mse Conc Culv Water San 
Seed Br Gdrl Elec Sign

0.99 15,804 PS & E 07/20/23

51678 MISC-D5(1013) District 5 Districtwide Tree Topping Miscellaneous PS & E 07/20/23

61584 021 STP-21-2(113) Farmers/Merchant Canal Bridge, Cozad Conc Pave Culv  Seed 667 PS & E 07/20/23

81042 137 ER-137-4(109) Niobrara River Bridge At Rock/Keya Paha C/L Br 8 PS & E 07/20/23

81136 MISC-D8(1013) District 8 - Districtwide Tree Topping Miscellaneous 07/20/23

12591 080 NH-80-8(103) Pleasant Dale - NW 56Th St.
Grad Mse Wall Conc Pave Culv 
Seed Br Gdrl Sign

9.05 216,093 PS & E 08/24/23

13098 062 STP-62-7(105) US-75 - N-67 Grad Culv Seed Bit 8.98 42,280 451 PS & E 08/24/23

13238 008 STP-8-6(115)
Rose Creek Bridge West Of Reynolds          
(carryover-bid rejected)

Grad Seed Br Gdrl Bit 360 903 PS & E 08/24/23

13273A 006 STP-6-6(163) In Milford (carryover-not let)
Grad Conc Pave Culv Water 
Seed Elec

1.02 6,079 PS & E 08/24/23

13442 TAP-55(186) Fletcher Landmark Trail, Lincoln
Grad Conc Pave Culv Water 
Maiin Seed Elec

1.19 23 Design 08/24/23

22602 050
NH-STP-HSIP-50-
2(135)

N-370 - Omaha (carryover-not let) Resurface, Br 5.19 17,000 10,806 PS & E 08/24/23

22770 MAPA-77(62) Platte River Bridge Trail
Grad Wall Conc Pave Culv Seed 
Br

3 Design 08/24/23

22847 080 NH-HSIP-80-9(124) Mahoney - N-370 (carryover-not let) Grad Seed Gdrl Bit 11.21 605 Design 08/24/23

42920 080 NH-80-6(118) Platte River - Phillips Crack Seal 2,002 Planning 08/24/23

71168 004 STP-4-4(109) N-44 - N-10 Grad Seed Bit 10.95 57,680 PS & E 08/24/23

71216 MISC-D7(1007) District 7 Wetland Bank Miscellaneous Design 08/24/23

71228 044 STP-44-1(105) Wilcox - W Jct Us-6/34 Grad Seed Bit 6.97 20,130 PS & E 08/24/23

71229 044 STP-44-1(106) N-4 - Wilcox Grad Culv Seed Bit 5.47 26,600 1 PS & E 08/24/23

80888 FL-HSIP-SRR-58(10) Calamus Reservoir State Rec Road Grad Conc Pave Culv Gdrl 27,365 6,785 Design 08/24/23

80967 020 NH-20-3(114) Long Pine Bridge (carryover-no bids) Grad Culv Seed Br Gdrl Bit 0.20 190 411 PS & E 08/24/23

81030 020 NH-STP-20-2(146) Merriman Area Microsurfacing Planning 08/24/23

81032 011 STP-11-3(123) Garfield/Holt Co. Line S & Atkinson N Microsurfacing Planning 08/24/23

13392 066 STP-66-6(110) Ashland East 11,320 PS & E 09/28/23
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22823 080 NH-80-9(119) 13th St West, Omaha Crack Seal PS & E 09/28/23

22844 275 NH-275-7(208) Douglas Co Line - N64 Conc. Repair, S. Shlds. 5,660 Design 09/28/23

32289 016 STP-16-3(110) N. Jct. N-51 - S. Jct. N-9 Grad Culv Seed Br Gdrl Elec Bit 10.64 39,870 1,231 PS & E 09/28/23

32414 014 MISC-14-4(1018) Verdigre South Culvert Grad Culv Seed 2 Design 09/28/23

41704 030 S-30-4(1046) Us-281 West, Grand Island Grad Conc Pave Culv Seed Elec 3.71 56,525 Design 09/28/23

42543 136 STP-136-5(113) Nuckolls Co. Line - L85F Grad Culv Seed Br Gdrl Misc Bit 13.50 54,263 1,015 Design 09/28/23

42605 022 STP-HSIP-22-4(113) Scotia East (carryover-not let) Grad Culv Seed Br Gdrl Bit 8.41 51,620 55 PS & E 09/28/23

51462A 030 STP-30-1(139) Chappell East (carryover-not let) Grad Culv Seed Elec Bit 10.19 47,860 110 PS & E 09/28/23

51463A 138 STP-30-1(140) Us-138 West (carryover-not let) Grad Culv Seed Br Gdrl Bit 10.38 51,020 200 Design 09/28/23

51585 080 NH-80-2(109) Sidney - Sunol Grad Seed Br Gdrl Bit 8.00 79,310 293 PS & E 09/28/23

51591 080 NH-80-2(112) Oshkosh - I-76 Joint Seal 7.84 PS & E 09/28/23

51625 080 NH-80-2(117) Sidney WB Rest Area Parking Lot & Ramps
Grad; Conc Pave; Culv; Seed; 
Elec; Sign; Gen

1.00 11,879 PS & E 09/28/23

61598 083 NH-83-2(141) Lake Maloney South (carryover-not let) Grad Culv Seed Misc Bit 118,070 15 PS & E 09/28/23

61682 L56D STP-L56D(109) Brady Link Resurface, Br. 1.92 4,790 31 Design 09/28/23

81035 BRO-7008(14) Spencer Northwest Br Design 09/28/23

81036 BRO-7045(37) Atkinson Southeast Br 3 Design 09/28/23

12080 015 STP-15-2(117) US-34 North, Seward
Grad Conc Pave Culv Seed Misc 
Elec

1.46 1,980 8,266 Design 10/19/23

13394A 077 S-77-2(1086) Mead - Fremont 11.44 27,516 Design 10/19/23

13394B 077 S-77-2(1087) Fremont Southwest Bridge Grad Conc Pave Culv Seed Gdrl 0.30 1,394 Design 10/19/23

13405 BRO-7049(24) Sterling Northwest Grad Gdrl Br 0.17 537 Design 10/19/23

13417 5275 LCLC-5275(1) S 98th St, Old Cheney - 'A' St, Lincoln Grad Culv Seed Bit 3.00 24,740 976 Design 10/19/23

13438 LCLC-5245(2) Cotner/Adams St Intersection, Lincoln Grad Conc Seed Elec 32 Design 10/19/23

13502 077 MISC-77-6(1080) Wahoo Intersection Grad Conc Pave Culv Seed Misc 0.54 4,670 Design 10/19/23

13532 L80F S-L80F(1011) Utica Interchange 33 PS & E 10/19/23

22721 006 S-6-7(1060) Us-6/192Nd St Interchange, Omaha
Grad Conc Pave Culv Seed Br 
Elec

0.96 900 10,544 Design 10/19/23

32284 014 STP-14-4(117) US-20 - N-59 Grad Seed Elec Bit 8.26 33,290 Design 10/19/23
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42782A 081 NH-STP-81-2(154) Stromsburg North Resurface 4.28 Design 10/19/23

51185 004 STP-71-4(118) Crawford North (caryover-not let) Grad Culv Seed Br Gdrl Bit 11.69 39,620 13 Design 10/19/23

61635 021 STP-21-2(116) Cozad Viaduct Grad Seed Br Gdrl Elec Bit 750 1,242 PS & E 10/19/23

61678 026 NH-26-2(153) N. Jct. N-61 West Grad Seed Culv Bit 8.38 36,831 2 PS & E 10/19/23

71243 023 STP-23-3(112) Loomis - Holdrege Grad Culv Seed Gdrl Bit 6.96 27,895 Design 10/19/23

80683 012 STP-12-3(106) Burton East (carryover-not let) Grad Culv Seed Gdrl Elec Bit 12.74 30,373 510 Design 10/19/23

80731 097 STP-97-4(110) Merritt Reservoir North (carryover-not let) Grad Seed Bit 5.05 24,050 17 Design 10/19/23

81003 011 STP-11-4(118) In Butte & North (carryover not let)
Grad Culv Seed Br Gdrl Fence 
Bit

7.29 31,280 308 Design 10/19/23

81031A 012 STP-12-4(115) Butte West Miscellaneous 21.38 Design 10/19/23

81080 281 NH-281-3(114) N Jct N-70 Northwest (carryover-not let) Grad Cult Brid Bit 10.19 43,460 6 PS & E 10/19/23

81090 011 STP-11-3(125) Cedar Creek Culverts Culv Planning 10/19/23

13363 BRO-7748(1) Beaver Crossing South Grad Culv Seed Br Gdrl 0.22 749 Design 12/14/23

13366 TAP-55(182) Lincoln Beal Slough Trail Grad Conc Culv Seed Br 1.86 1 Design 12/14/23

13403 BRO-7078(20) Touhy Northwest Grad Seed Br Gdrl 463 Design 12/14/23

13404 BRO-7078(21) Touhy West Grad Seed Br Gdrl 627 Design 12/14/23

22473 030 S-30-6(1052) North Bend - Fremont Grad Seed Br Gdrl Misc Bit 18.75 47,221 1,249 Design 12/14/23

22703 480 NH-480-9(5)
12th St - Mo River Br Paint, Omaha              
(carryover-not let)

Bridge Design 12/14/23

22731A 034 NH-34-7(136) Bay Road Bridge Br Bit 590 Design 12/14/23

22807 480 NH-480-9(11) I-480 Missouri River Bridge (carryover-not let) Bridge 14 Design 12/14/23

22811 006 NH-6-7(188) Skyline Dr - 168Th St, Omaha
Grad Conc Pave Culv Seed Br 
Gdrl Fence Elec

125 1,230 Design 12/14/23

22822 080 NH-80-9(118) 60th St - 24th St, Omaha Culv Br Bit 1.87 26,159 3 Design 12/14/23

31821 BRO-7054(19) Verdigre North Grad Seed Br Gdrl 0.32 787 Design 12/14/23

31922 077 NH-77-3(126) Lyons - Walthill Grad Culv Seed Gdrl Misc Bit 17.65 73,165 194 Design 12/14/23

32136 009 STP-9-4(116) US-20 - N-59 Grad Culv Seed Br Gdrl Bit 12.14 60,427 554 Design 12/14/23

32288 015 STP-NH-15-4(122) N-12 North & South Resurface 22,958 Design 12/14/23

32350 081 HSIP-81-3(147) US-81/N Main St Near Madison Grad Conc Pave Culv Seed 0.25 417 630 Design 12/14/23

32359 057 STP-57-3(111) In Stanton & North Grad Seed Culv Grdl Bit 5.03 19,037 77 Design 12/14/23
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42756 080 NH-80-5(76) Dawson Co Line - Odessa
Gr Conc Pave Culv Seed Br Gdrl 
Misc Sign

8.44 1,840 152,771 PS & E 12/14/23

42826 281 NH-281-2(129) St. Libory North & South Grad Culv Seed Misc Elec Bit 6.05 55,943 1,027 Design 12/14/23

42851 081 NH-81-1(123) Belvidere North Bridges
Grad Conc Pave Culv Seed Br 
Gdrl Elec

0.90 5,783 Design 12/14/23

42892 BRO-7063(8) Genoa West Grad Conc Pave Seed Br Gdrl 209 Design 12/14/23

42923 080 NH-80-8(165) York - Utica Grad Cult Seed Gdrl Bit 14.22 223 Design 12/14/23

51018 071 STP-71-4(116) Watson Ranch South Grad Culv Seed Bit 9.13 43,007 138 Design 12/14/23

51645 071 STP-71-4(126) South Dakota Line South Resurface 66,250 Design 12/14/23

61457 1705 RRZ-TMT-1705(3) Lexington East Viaduct
Gr Mse Wall Conc Pave Culv 
Seed Br Elec Sign

1.79 11,658 Design 12/14/23

61632 030 STP-NH-26-2(155) In Ogallala & South Grad Br Gdrl Misc Elec Sign Bit 1.25 3 Design 12/14/23

61666 025 STP-25-2(110) Sutherland South Resurface, Br. 11.99 45,681 39 Design 12/14/23

61672 BRO-7296(1) Cozad South Br. 36 PS & E 12/14/23

61674 040 STP-40-3(109) Arnold South Grad Bit Grdl Brid Culv 10.60 37,791 29 PS & E 12/14/23

71176 018 STP-18-2(111) Stockville East & Curtis South Bridges Grad Seed Br Gdrl Bit 1,000 2,014 PS & E 12/14/23

71227 034 STP-25-1(112) Kansas Line - Trenton South Grad Seed Bridge Bit 10.22 58,058 3 Design 12/14/23

80804 007 STP-7-4(112) Hwy 7 In Ainsworth Grad Conc Pav Culv Seed Elec 0.50 5,477 Design 12/14/23

81037 083 NH-83-4(121) West 4th Street In Valentine
Grad Conc Pave Culv Seed Br 
Gdrl Elec

0.74 5,075 Design 12/14/23

81054 011 STP-11-4(121) Garfield/Holt County Line North (carryover-not let) Grad Culv Seed Elec Bit 12.44 65,310 23 Design 12/14/23

81081 183 MISC-183-3(1027) Shovel Dot Road Southeast (carryover-not let) Grad Culv Seed 2.25 2 Design 12/14/23

81088 091 STP-91-3(115) Taylor West Ditch Gr. Culv Planning 12/14/23

81108 020 NH-20-4(129) Stafford East (carryover-not let) Grad Seed Br 0.00 140 Design 12/14/23

13104 067 STP-67-1(122) N-105 North Grad Culv Seed Br Gdrl Bit 8.59 28,520 618 PS & E 02/01/24

13214 ENH-49(46) Historic Square Preservation, City Of Tecumseh
Grad Conc Pave Culv Water 
Seed Elec

1.04 1,463 Design 02/01/24

13468 077 ELEC-77-3(1043) Us-77 / N-66 Intersection  Lighting Design 02/01/24

22861A 006 NH-6-7(194) Harrison St - Dodge St, Omaha Conc. Repair, S. Shlds. 3,557 392 Design 02/01/24

32363 081 HSIP-81-3(150) In Norfolk Traffic Signals Planning 02/01/24

42403B 014 MISC-14-3(1016) Fullerton Wetland Mitigation Site (carryover-not let) Planning 02/01/24

42831 074 STP-74-4(111) Kearney/Adams Co Line East Grad Culv Seed Br Gdrl Misc Bit 18.14 75,669 48 Design 02/01/24
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42897 092 STP-NH-92-5(110) District 4 - Districtwide Bridges Br 1,917 267 Planning 02/01/24

51614 002 NH-2-1(127) Box Butte/Sheridan Co. Line East Resurface 72,056 Planning 02/01/24

61371A 080 NH-80-3(155) Ogallala WB Rest Area Buildings Building Construction Design 02/01/24

61586 080 NH-80-3(156) Ogallala - Roscoe
Grad Conc Pave Culv Seed 
Grdrl

7.24 142,468 PS & E 02/01/24

61586A 080 NH-80-3(157) Ogallala - Roscoe Crossovers (carryover-not let)
Grad Conc Pave Culv Seed 
Fence

3,250 804 PS & E 02/01/24

13410 136 NH-136-6(127) Fairbury East 5.21 25,560 69 Design 02/29/24

13437 LCLC-5249(8) 84th/College Park Dr, Lincoln Grad Conc Pave Seed Elec 2,870 Design 02/29/24

22625 001 STP-1-7(111) Murray West Planning 02/29/24

22887 080 NH-80-9(207) I-80/I-680 Interchange - Q St (WB),Omaha Crack Seal, Pvmt Marking Planning 02/29/24

32278 S54D STP-S54D(104) Santee Spur Bridge Grad Culv Seed Br Gdrl Bit 238 294 PS & E 02/29/24

42854 080 NH-80-6(116) Minden - Gibbon Grad Seed Br Gdrl Misc Bit 4.22 41,636 Design 02/29/24

42873 010 STP-10-2(123) N-40 North Grad Seed Br Gdrl Misc Bit 4.76 21,755 Design 02/29/24

61667 183 STP-183-3(121) Ansley North Grad Seed Grdl Elec Bit 9.34 51,590 Design 02/29/24

61685 002 NH-STP-2-3(125) In Broken Bow Grad Misc Bit 3.34 17,704 Design 02/29/24

22288 MAPA-3773(1) 36th St., Sheridan - Platteview, Bellevue
Grad Conc Pave Culv Seed 
Fence Water Elec Sign

1.43 8,918 Design 05/16/24

32379 121 STP-121-4(116) Wausa North Seed Bit 7.10 14,229 Design 05/16/24

61643 080 NH-80-3(162) Big Springs - Brule Joint Seal Planning 05/16/24

61712 080 NH-80-3(167) North Platte West I-80 (carryover-not let) Crack Seal Planning 05/16/24

22859 075 NH-75-2(188) US-34 to I-80, Omaha Concrete Repair, Crack Seal Planning 06/20/24

42921 080 NH-80-6(119) Wood River - Platte River Crack Seal Planning 06/20/24

42891 MISC-40(65) District 4 Wetland Bank (carryover-not let) Design 08/29/24

1,965,828 705,635Total Quantities
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Disclaimers:
  • Information is current as of 5/31/2023 and is subject to change
  • Project list and quantities will be updated annually
        http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/

Description of Work Abbreviations:
  • Conc (Concrete)
  • S. Shld. (Surfaced Shoulders)
  • Culv (Culvert) - An existing bridge is planned to be replaced with a culvert
  • Br. (Bridge) - New construction, reconstruction, widening, or rehabilitation of an existing bridge and/or approach
  • Resurf (Resurfacing) - Additional layer of surfacing material placed on top of existing surface
  • Urban - Construction of divided or undivided curbed roadway in an urban area.  May include grading, structure, and incidental work

Quantity Notes:
  • Estimates are rounded
  • Status indicates the level of project information available at the time the quantities were calculated
      ◦ Planning (5-15%), Design (15-90%), PS&E (90+%)
  • If no quantities are displayed, they were not available at the time this list was published or are not applicable


